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MEMORANDUM OPINION AND ORDER 
 
   Adopted:  September 10, 2002  Released:  September 16, 2002 
 
By the Chief, Media Bureau: 
 
 1. The Media Bureau (the “Bureau”) has before it a petition filed by LibCo, Inc. (“LibCo”) 
seeking reconsideration of the Bureau’s June 3, 2002, letter denying its request for an extension of time to 
construct the digital facilities for KPLC-DT and admonishing LibCo for failing to meet the May 1, 2002, 
construction deadline for DTV facilities.  For the reasons stated below, we deny the petition. 
 
 2. In its petition, LibCo argues that the Bureau erred in concluding that LibCo’s showing 
contained no reasonable plan or projected date by which any DTV facility might be constructed or placed 
in operation.  LibCo contends that it had specific objectives and plans to implement its DTV conversion, 
which it claims to have outlined and supported in its request for extension.  Review of its petition and 
extension request casts doubt on the cogency of those plans.  LibCo admits that it has known since 1998 
that its current tower could not accommodate both its analog and digital antennae.  LibCo states that it 
entered into a contract in June 2002 with Tower Technology, Inc., the builder of its existing tower, to 
determine whether “new antenna designs unavailable in the late 1990’s” could be used on a reinforced 
tower.  LibCo goes on to state that Tower Technology reported back on June 22, 2002, that the existing 
tower could be utilized with a combination antenna/transmission line design and a decrease in the height 
of the tower.  As a result, LibCo projects that it will be transmitting a digital signal no later than February 
15, 2003.  LibCo, however,  had not awarded a contract for the needed tower modifications as of the date 
of its petition, undermining the credibility of its projected operational date.  Although LibCo does include 
a “Construction Report and Action Plan” in its petition, elsewhere in its petition it refers to its timeline as 
a “best guess.”  Requests for extensions of time to construct a facility cannot be grounded in guesswork, 
but must be supported by reasonable projections which rely on known facts.  Based on the representations 
in LibCo’s petition and its extension request, therefore, the Bureau’s original conclusions were justified. 
 
 3. ACCORDINGLY, IT IS ORDERED, THAT the petition filed by LibCo, Inc. seeking 
reconsideration of the Bureau’s June 3, 2002, letter denying its request for an extension of time to 
construct the digital facilities for KPLC-DT and admonishing LibCo for failing to meet the May 1, 2002, 
construction deadline for DTV facilities IS DENIED.   
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